

## Tidsplan udskiftning af vandledninger.

Id	Opgavenavn	Startdato	Slut	Varighed	sep 2022														okt 2022																		
					7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9
1	Anstilling	07-09-2022	13-09-2022	5d	[Gantt bar: 07-09 to 13-09]																																
2	Styret underboring. Frejasvej	15-09-2022	20-09-2022	4d	[Gantt bar: 15-09 to 20-09]																																
3	Styret underboring. Friggsvej	20-09-2022	22-09-2022	3d	[Gantt bar: 20-09 to 22-09]																																
4	Styret underboring. Idunsvej	22-09-2022	26-09-2022	3d	[Gantt bar: 22-09 to 26-09]																																
5	Styret underboring. Baldersvej	26-09-2022	29-09-2022	4d	[Gantt bar: 26-09 to 29-09]																																
6	Sektionsmålerbrønd og skyldning	26-09-2022	30-09-2022	5d	[Gantt bar: 26-09 to 30-09]																																
7	Stikledninger. Frejasvej og Friggsvej	03-10-2022	17-10-2022	11d															[Gantt bar: 03-10 to 17-10]																		
8	Montering ved målerbrønde.	03-10-2022	14-10-2022	10d															[Gantt bar: 03-10 to 14-10]																		

Id	Opgavenavn	Startdato	Slut	Varighed	okt 2022															nov 2022																
					17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Stikledninger. Friggsvej	17-10-2022	17-10-2022	1d	[Gantt bar: 17-10]																															
2	Stikledninger Idunsvej	17-10-2022	21-10-2022	5d	[Gantt bar: 17-10 to 21-10]																															
3	Stikledninger. Baldersvej	21-10-2022	31-10-2022	7d	[Gantt bar: 21-10 to 31-10]																															
4	Montering ved målerebrønde	03-10-2022	31-10-2022	21d	[Gantt bar: 03-10 to 31-10]																															
5	Styret underboring. Smidsholmvej.	24-10-2022	26-10-2022	3d	[Gantt bar: 24-10 to 26-10]																															
6	Sektionsmålerbrønd. Smidsholmvej	26-10-2022	28-10-2022	3d	[Gantt bar: 26-10 to 28-10]																															
7	Reetablering	17-10-2022	15-11-2022	22d	[Gantt bar: 17-10 to 15-11]																															
8	Afl levering	15-11-2022	15-11-2022	1d																[Gantt bar: 15-11]																

 <p><b>Peder Skotte</b> Aut. Kloakmester &amp; Entreprenør ApS 21 48 47 86 Havnsvej 17 A · 4591 Føllenslev · pskotte@mail.dk</p>	Opgave: Vig Lyng Vandværk	
	Matr.nr.	
	Tegning af:	
Dato: 30-03-2021	Målestok: 1:200	Tegnet af: PS
Revideret: 15-09-2022	Tidsplan: Vig Lyng Vandværk. 15-09-2022.vsd	
		Nr.: